
 

Birla Carbon USA, Inc. 
1800 West Oak Commons Court, Marietta, Georgia 30062-2253 

T: (770)792-9400 | F: (770)792-9328 | W: www.birlacarbon.com 

 

 January 5, 2021 

 

By Electronic Mail 
 

Thomas Carroll  
Acting Director 
Air Enforcement Division 
Office of Civil Enforcement 
U.S. Environmental Protection Agency 
William Jefferson Clinton Building  
1200 Pennsylvania Avenue, NW  
Mail Code: 2201A 
Washington, DC 20460 

 

Re: January Update to Response to April 24, 2020 Letter from the U.S. Environmental 
Protection Agency 

 

Dear Mr. Carroll: 
 
Birla Carbon USA, Inc. (“Birla” or the “Company”) submits this letter as the eighth update to its May 22, 
2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection Agency 
(“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16 and 18, 
2020 in anticipated noncompliance with obligations under the Consent Decree between the United States 
of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas Department of 
Health and Environment (“KDHE”), and Columbian Chemicals Company. Consent Decree, United States 
et al. v. Columbian Chem. Co., No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11, 2018).  
 
Please note that certain attachments to this letter include confidential business information (“CBI”) and 
are marked as such. Documents marked for CBI are entitled to confidential treatment under 40 C.F.R. Part 
2, Subpart B, and are not subject to disclosure under the Freedom of Information Act (“FOIA”), 
5 U.S.C. § 552. We ask that LDEQ and KDHE similarly treat this as CBI under their analogous state 
laws.1 

 
1 Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL 
BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ 
regulations, La. Admin. Code tit. 33, pt. I, § 501(A), Birla understands that it must submit any CBI via mail or delivery to 
LDEQ and not electronically. At this time, Birla is providing the entire submittal to EPA and KDHE, and will separately submit 
the letter and its attachments to LDEQ. 
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I. North Bend 
 
Since our last update, construction was ongoing at North Bend for installation of equipment required under 
the Consent Decree. As per the attached letter from Birla’s engineer of record, SNC-Lavalin Constructors 
Inc. (“SNC”), due in part to the Company’s efforts to expedite the project, overall delays in meeting North 
Bend Consent Decree deadlines were reduced from a two to four month delay and are now estimated at 
just over seven weeks from the original target date of October 1, 2021. See Confidential Attachment 1. 
The completion date for the project is now estimated to be November 22, 2021. See id. 
 

II. Hickok 
 
Construction is ongoing at Hickok for installation of equipment required under the Consent Decree. See 
Confidential Attachments 2, 3, and 4. Birla received notice from its supply chain lead that the reactor vent 
scrubbers shipment is delayed. See Attachment 5. Birla is working diligently with shipping companies to 
get the equipment delivered to the site as soon as possible, and the Company paid extra fees to join a 
priority shipment program. See id. The Company was advised by its shipping agent that delivery should 
be expected in Denver, Colorado on February 22, 2021, where the container will have to clear U.S. 
Customs and Border Protection (“CBP”). See Confidential Attachment 6. Once the container clears CBP, 
it will be delivered to the site for installation and commissioning. Birla Carbon anticipates that the 
installation and commissioning will take three to five weeks.  Due to this delay and others described in 
our last notice, Birla estimates the completion date for the project to be April 9, 2021. See Attachment 7. 
 
The Company continues enforcing all COVID-19-related requirements at both project sites. COVID-19 
cases have gone down since the Company’s last notice, but one employee at Hickok was quarantined as 
of the date of this notice.  
 
We will update you with more details as they become available. Please contact David Buente at 202- 
255-8684 or dbuente@sidley.com if you have any questions in the meantime. 
 
 

Sincerely, 

 
Randy Waskul 
Global Director, Health, Safety & Environmental 

 
 
CC: Kellie Ortega, U.S. EPA (by email)  

Patrick Foley, U.S. EPA (by email)  
Chris Williams, U.S. EPA (by email) 
Carlos Evans, U.S. EPA Region 6 (by email) 
Emad Shahin, U.S. EPA Region 6 (by email)  
Lisa Gotto, U.S. EPA Region 7 (by email)  

mailto:dbuente@sidley.com
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Lisa Hanlon, U.S. EPA Region 7 (by email) 
Amy Algoe-Eakin, U.S. EPA Region 7 (by email)  
Alex Chen, U.S. EPA Region 7 (by email)  
Thomas Mariani, U.S. DOJ (by email) 
Eli Quinn, U.S. DOJ (by email)  
Connie Ellis, KDHE (by email)  
Kate Gleeson, KDHE (by email)  
Dwana King, LDEQ (by FedEx)  
Celena Cage, LDEQ (by FedEx) 
David Buente, Sidley Austin LLP (by email)  
Peter Whitfield, Sidley Austin LLP (by email) 

 
Enclosures:     Confidential Attachment 1 - 2021-01-04 - North Bend - SNC Notice of Force Majeure 

Event 

Confidential Attachment 2 - 2020-11-27 - Hickok - Worley Project Update 

Confidential Attachment 3 - 2020-12-30 - Hickok - Worley Project Schedule 

Confidential Attachment 4 - 2021-01-04 - Hickok - COVID-19 Impact Schedule Analysis 

 Attachment 5 - 2021-01-04 - Hickok - Notice from Supply Chain Lead 

 Confidential Attachment 6 - 2021-01-04 - Hickok - Notice from Shipping Agent 

 Attachment 7 - 2021-01-05 - Hickok - Notice from Project Director 
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SNC Notice of Force Majeure Event  



CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA



CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA



CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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Rahman, Anushka N.

To: Waskul, Randy
Subject: RE: Vent Scrubber Delivery Delayed

From: Yeomans, Geoffrey <Geoffrey.Yeomans@adityabirla.com>  
Sent: Monday, January 4, 2021 10:05 AM 
To: Waskul, Randy <Randy.Waskul@adityabirla.com>; Vannice, Mark <Mark.Vannice@adityabirla.com> 
Subject: Vent Scrubber Delivery Delayed 

Hi Randy/Mark, 

   The Vent Scrubber is delayed due to issues in Asia at the port that are out of our control. We delivered it to the 
port on 12/22 but there are shipping delays in Asia and the original ship booking was dropped as they claimed 
that they were overbooked and did not have space.  
The shipping companies have recently created a priority program that requires an additional fee, we have paid 
it, and are on the list. We do not have an updated date of departure at this time, but we will be following up 
every day this week until we get a spot on a ship. They are aware that this is urgent. 
I will keep you both informed of our progress. 

Geoff Yeomans 

-- 
Supply Chain Lead 
Marietta, GA 

Birla Carbon 
T: (770) 792-9462 | W: www.birlacarbon.com   
E: Geoffrey.Yeomans@adityabirla.com  
This email and any attachments to it may be confidential and are intended solely for the use of the individual to whom it is addressed. Any views or opinions expressed are solely those
of the author and do not necessarily represent those of [business name]. If you are not the intended recipient of this email, you must neither take any action based upon its contents,
nor copy or show it to anyone. Please contact the sender if you believe you have received this email in error. 
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Rahman, Anushka N.

Subject: Hickok Vent Scrubber Delivery & Installation 

 
From: Vannice, Mark <Mark.Vannice@adityabirla.com>  
Sent: Tuesday, January 5, 2021 1:30 PM 
To: Waskul, Randy <Randy.Waskul@adityabirla.com>; Clark, Dale <Dale.Clark@adityabirla.com>; Bauer, Andrew 
<Andrew.Bauer@adityabirla.com> 
Subject: Hickok Vent Scrubber Delivery & Installation  
 
Randy  
 
Per our previous conversation  
 
I am traveling today and do not access to internet. 
 
The estimated time for the Vent Scrubber to clear customs and be delivered to the Hickok Plant is 7 days 
 
The estimated time for installation and testing for the Vent Scrubber is 4 to 6 weeks, once it is arrived on 
site 
 
If you have questions or need further clarification, please feel free to give me a call 
 
Mark 
 
 
 
Mark Vannice, PE 
Project Director EPA 114  
Birla Carbon 
 

  

**************************************************************************************************
** 
This e-mail is sent by a law firm and may contain information that is privileged or confidential. 
If you are not the intended recipient, please delete the e-mail and any attachments and notify us 
immediately. 
 
**************************************************************************************************
** 

The information contained in this electronic communication is intended solely for the 
individual(s) or entity to which it is addressed. It may contain proprietary, 
confidential and/or legally privileged information. Any review, retransmission, 
dissemination, printing, copying or other use of, or taking any action in reliance on the 
contents of this information by person(s) or entities other than the intended recipient 
is strictly prohibited and may be unlawful. If you have received this communication in 
error, please notify us by responding to this email or telephone and immediately and 
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permanently delete all copies of this message and any attachments from your system(s). 
The contents of this message do not necessarily represent the views or policies of Aditya 
Birla Group. 
 
Computer viruses can be transmitted via email. Aditya Birla Group Companies attempts to 
sweep e-mails and attachments for viruses, it does not guarantee that either are virus 
free. The recipient should check this email and any attachments for the presence of 
viruses.  Aditya Birla Group does not accept any liability for any damage sustained as a 
result of viruses. 
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